| Gantt Chart                   |                 |            |            | Week 1 |   |   |   |   | Week 2 |   |   |   |   | Week 3 |   |   |    |  |
|-------------------------------|-----------------|------------|------------|--------|---|---|---|---|--------|---|---|---|---|--------|---|---|----|--|
| Task                          | Who             | Start Date | End Date   | М      | Т | W | Т | F | M      | Т | W | Т | F | M      | Т | W | TF |  |
| Write a Report                | Everyone / Nina | 11/3/2019  | 11/5/2019  |        |   |   |   |   |        |   |   |   |   |        |   |   |    |  |
| Design a Logo / Style Tile    | Nina            | 11/5/2019  | 11/7/2019  |        |   |   |   |   |        |   |   |   |   |        |   |   |    |  |
| Create a Database of products | John            | 11/5/2019  | 11/8/2019  |        |   |   |   |   |        |   |   |   |   |        |   |   |    |  |
| Create a Home Page/About Us   | Me              | 11/5/2019  | 11/8/2019  |        |   |   |   |   |        |   |   |   |   |        |   |   |    |  |
| Create a Product Page         | Me              | 11/10/2019 | 11/15/2019 |        |   |   |   |   |        |   |   |   |   |        |   |   |    |  |
| Create a Backend system       | John            | 11/10/2019 | 11/15/2019 |        |   |   |   |   |        |   |   |   |   |        |   |   |    |  |
| Create a Order/Contact Page   | Me              | 11/17/2019 | 11/19/2019 |        |   |   |   |   |        |   |   |   |   |        |   |   |    |  |
| Review and Update Flaws       | Everyone        | 11/20/2019 | 11/22/2019 |        |   |   |   |   |        |   |   |   |   |        |   |   |    |  |